RLCA ARB Report (02/14/02)
	Element
	Comment Type
	Description
	Reviewer

	OCD
	Done Well
	Good form for change summaries.
	B. Boehm

	
	Needs Revisiting
	Paul is a staff member not a student.
	D. Port

	SSRD
	Done Well
	Great managing and converging volatile requirements.
	D. Port

	LCP
	Done Well
	Good plan to use tool on your own project.
	B. Boehm

	
	Needs Revisiting
	Inconsistent with stakeholder description of Paul (w/ OCD).
	D. Port

	
	Needs Revisiting
	Refers to inspections of things that will be reviewed.
	A. W. Brown

	
	Done Well
	History of quality assessments.
	A. W. Brown

	
	Done Well
	Showing the new web & ClearCase structure.
	A. W. Brown

	FRD
	Done Well
	Good business case analysis.
	B. Boehm

	
	Done Well
	Excellent cost/benefit analysis.
	D. Port

	
	Done Well
	Good transitional risks.
	D. Port

	
	Needs Revisiting
	Add research benefits.
	D. Port

	CTS
	Done Well
	Very good quality management plan.
	B. Boehm

	
	Done Well
	Excellent iteration plan.
	D. Port

	
	Done Well
	Good start on quality management plan.
	D. Port

	Quality Management Plan
	Needs Revisiting
	Confusion about formal vs. agile artifact review; when to do buddy.
	A. W. Brown

	
	Done Well
	General plan layout.
	A. W. Brown

	Test Plan
	Needs Revisiting
	None provided.
	A. W. Brown

	Peer Review Plan
	Needs Revisiting
	None provided.
	A. W. Brown

	Weekly Status Report
	Needs Revisiting
	No open problem/issue tracking.
	A.W. Brown

	
	Needs Revisiting
	No ClearCase history.
	A.W. Brown


